ಶ್ರೀ ಕೆ. ಎಚ್. ರಂಗನಾಥ್.—ಅವಶ್ಯಕಗಳು ಬಂದರೆ, ಬೇಡಕೆಗಳು ಬಂದರೆ ನೋಡಿ ಕೊಂಡು, ಹಣದ ಪರಿಸ್ಥಿತಿ ನೋಡಿಕೊಂಡು ಕಟ್ಟಿಸುವುದಕ್ಕೆ ಏರ್ಪಾಡು ಮಾಡಲಾಗುತ್ತದೆ.

ಶ್ರೀ ಬಿ. ಜಿ. ಬಣಕಾರ್.—54 ತಾಲ್ಲೂಕುಗಳಿಂದ, ಆಯಾಯ ತಾಲ್ಲೂಕಿನ ಮಾನ್ಯ ಸದಸ್ಯರು ಹಾಗೂ ಅಭಿವೃದ್ಧಿ ಮಂಡಲಿಯವರು ಬರೆದು ಕಳುಹಿಸಿಕೊಟ್ಟರೆ ಕಾರ್ಯಕ್ರಮ ತೆಗೆದು ಕೊಳ್ಳುತ್ತೀರಾ ?

ಶ್ರೀ ಕೆ. ಎಚ್. ರಂಗನಾಥ್.— ಅದನ್ನು ವಿಚಾರ ಮಾಡಿ, ಕ್ರಮ ತೆಗೆದುಕೊಳ್ಳುವುದಕ್ಕೆ ಪ್ರಯತ್ನ ಮಾಡುತ್ತೇನೆ ಎನ್ನುವ ಮಾತನ್ನು ಈಗಾಗಲೇ ಹೇಳಿದ್ದೇನೆ.

DISTRICT COURT BUILDINGS IN BANGALORE CITY

342. Sri PRABHAKAR TELKAR (Kalagi).—

Will the Minister for Law and Municipal Administration be pleased to state :—

(a) whether the District Court Buildings in Bangalore City are ready for being handed over to the concerned Department for occupation (the date of completion of the building may be given) ;

(b) if not, the reasons for the delay ?

Sri D. K. NAIKAR (Minister for Law and Municipal Administration).—

(a) The building is not yet ready.

(b) The work could not be completed within the stipulated time as the work of demolition of the existing old structures on the site had been entrusted to different agencies in public auction and alternative accommodation had to be provided before the demolition could be taken up. The progress in the first stage of construction was further delayed as the possession of a portion of the hockey ground of the Government Arts and Science College, Bangalore, which was included in the site for the building was not delivered in time by the concerned authorities.

Sri PRABHAKAR TELKAR.—Is it not a fact that the District Court Buildings in Bangalore were to be handed over to the Department on 26th January 1973 ?

Sri D. K. NAIKAR.—The work was undertaken in 1969 and they were to be completed on 14th March 1973.

Sri PRABHAKAR TELKAR.—Is it not a fact that the construction of the Karnatak Electricity Board building was started much later has been completed and occupied and whereas these court buildings which were started much earlier are not yet completed ? May I know the reasons for the delay in completing these buildings ?

Sri D. K. NAIKAR.—According to my information, the buildings are not completed.

Sri PRABHAKAR TELKAR.—May I know for how many courts and judges the old building is meant for?

Sri D. K. NAIKAR.—There are about 22 Civil Courts, 8 Criminal Courts and 7 Tribunals in Bangalore City and one building for Civil Courts and another building for Criminal Courts and tribunals; composite buildings for both are under construction.

Sri DODDATHIMMIAH.—May I know whether the Government propose to build a separate building for the Bar Association befitting to the status of our Bar?

Sri D. K. NAIKAR.—In the present proposal this has been taken into consideration.

Sri PRABHAKAR TELKAR.—Is it not a fact that a number of Courts are located in the present building and for want of proper accommodation we see that many courts are being held in sheds which are fit to be stables in the Bangalore City? I want to know whether the Government is providing a common building for the Courts and for litigant public?

Sri D. K. NAIKAR.—Madam Speaker, in the year 1969 when the proposal was accepted to construct a composite building, accommodation was made to house all the Courts in the proposed building. After making accommodation, the construction of the court building was taken up. Now also the courts are properly housed in good buildings.

ELECTRIC PUMPSET TO BORE WELL AT SADALGA TOWN

345. Sri P. P. HEGRE (Chikodi).—

Will the Minister for Law and Municipal Administration be pleased to state :—

(a) the date of installation of an electric pumpset to the bore well in the locality of the Scheduled Castes at Sadalga town in Chikodi Taluk of Belgaum District;

(b) whether it has come to the notice of the Government that within few days of its installation it went out of order and that it was neither repaired nor replaced by a new pumpset till to-day;

(c) whether it is not a fact that the M.L.A. of Chikodi has represented twice to the Government in this regard;

(d) if so, the reasons for not repairing the pumpset or replacing it with a new pumpset although eight to nine months have passed;